
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:57 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 367 Date: 11-Dec-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 555

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS testing of the tower carbon steel piping. Misc. MEP paperwork and write diaries.

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Pipe Testing

At 0830, the FWS crew, including Josh Johnson, began pressurizing the 2" Tower water line, staring at
25PSI, ramping up 25psi every 10 minutes until a pressure of 225 psi was obtained. At 1000, the test
clock was started. At 1100, the pressure was maintained at 225 psi and the test was deemed successful.

I witness that pressure was maintained and signed off on the test results.

124 0-000-000.124

Bid Item: 127 0-000-000.12704-0120F4 COMPRESS AIR (3 NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Pipe Testing

At 0800, the FWS crew, including Josh Johnson, began pressurizing the 3" Tower CA line, staring at
25PSI, ramping up 25psi every 10 minutes until a pressure of 150 psi was obtained. At 0900, the test
clock was started. At 1100, the pressure was maintained at 150 psi and the test was deemed successful.

127 0-000-000.127
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I witness that pressure was maintained and signed off on the test results.

Bid Item: 001 0-LCL-ELS.342CCO-342 Lane Closures

F.W. SPENCER AND SON, INC

Diary: Dispute

Mobilization and demobilization
to job site.
Tom Colombo informed me that the FWS arrived at Pier 7 at 0600 and began loading equipment. At
0630, they were notified that the EB lane closure was in place, and the crew moved to the bridge. By
0730, they were in the closure and had off-loaded all their equipment and began working on the testing of
the tower CA and DW lines.

At 1245, the crew began loading their equipment back into the trucks and were out of the closure by 1300.
By 1315, they were back at Pier 7, and by 1345, they had finished stowing their equipment.

Excess equipment needed for this closure were three crew trucks and a portapotty.

001 0-LCL-ELS.342
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